
FY 2020 United States EPA Brownfields Hazardous Substances Coalition Assessment 
Grant Application 

1. 

Jefferson Parish 

200 Derbigny St. Gretna, LA 70053 

DUNS number: 072630486 

December 3, 2019 

2. Funding Requested 

Assessment Grant Type: Coalition 

Federal Funds requested: $600,000 ($300,000 for Hazardous $300,000 for Petroleum) 

Contamination: Hazardous and petroleum 

3. Location 

Jefferson Parish, Louisiana 

4. Property Information For Site-specific Applications 

Does Not Apply. 

IV.D.5. Contacts 

a. Project Director 

Matt Burnell 

Jefferson Parish 

200 Derbigny St 

Gretna, LA 70053 

(504)364-1374 

mbumell@jeffparish.net 



b. Chief Executive/Highest Ranking Elected Official 

Michael S. Y enni, Parish President 

(504) 736-6400 

mike. yenni@jeffparish.net 

1221 Elmwood Park Blvd 

Suite 1002 

Harahan, LA 70123 

6. Population 

The project is within Jefferson Parish, Louisiana. The Parish's population is 436,523 

7. Other Factors Checklist 

Other Factors 
Community population is I 0,000 or less. 
The applicant is, or will assist, a federally recognized Indian tribe or United States territory. 
The priority brownfield site(s) is impacted by mine-scarred land. 
The priority site(s) is adjacent to a body of water (i.e., the border of the priority site(s) is 
contiguous or partially contiguous to the body of water, or would be contiguous or partially 
contiguous with a body of water but for a street, road, or other public thoroughfare 
separating them). 
The priority site(s) is in a federally designated flood plain. 
The reuse of the priority site(s) will facilitate renewable energy from wind, solar, or 
geothermal energy; or will incorporate enernv efficiency measures. 
30% or more of the overall project budget will be spent on eligible reuse planning activities 
for priority brownfield site(s) within the target area . 

. 8. Letter from the State or Tribal Environmental Authority 

Page# 

" .) 

3 

The Letter from State Environmental Authority is attached. Thank you for your consideration, 

Matt Burnell, Director Grants and Administration 





Narrative 

1. Project Area Description and Plans for Revitalization 

1.a Target Area and Brownfields 

1.a.i. Background and Description of Target Area 

The town of Marrero, population 33,000, located just west of the intercostal canal hugs the 
Mississippi River in Southeastern Louisiana. Bordered to its East by Harvey, to its west by 
Westwego and across the Mississippi from New Orleans, Marrero is one of a handful of small, 
suburban towns which comprise what is colloquially referred to as "the Westbank." Like many 
Westbank towns, Marrerro is a diverse community with large African American and Vietnamese 
populations, as well as Whites of Cajun decent whose ancestors faced persecution in France, 
Canada, and New Orleans until they finally settled along Louisiana's fertile coast. 

In 2005, Hurricane Katrina made landfall in Southeastern Louisiana bringing with it catastrophic 
wind, rain, and storm surge. Many of Marrero's low-income residents who lived in mobile, pre
fabricated homes found themselves particularly vulnerable. Recovery from Katrina resulted in a 
tremendous amount of resources flowing into the region in the form of infrastructure investments 
and storm mitigation. The region also experienced a "brain gain" as educated young people from 
across the country flocked to the region to assist with the rebuilding effort. Much of these 
recovery resources, however, were focused on the City of New Orleans, and neglected the 
surrounding communities. As property values in New Orleans soared following Katrina and 
Airbnb's proliferated. This phenomenon was compounded by the well-documented "back to the 
city" movement, which was at its height in the United States during this time period, when more 
young people were abandoning the suburbs for urban areas. For skilled, educated young people 
with an interest in arts, culture, restaurants, and other urban amenities, low income suburbs held 
little interest. In short, as New Orleans came roaring back from Hurricane Katrina, its suburban 
communities, particularly those on the Westbank such as Marrerro, were left behind of the 
recovery. 

Over time and because of neglect, land use on these river adjacent sites related to chemical, 
industrial, manufacturing, and shipping have left several significant pieces of property that we 
expect will qualify as brownfield sites and present both environmental and physical hazards. 
These have a negative impact on the economic, social, and health quality of our Parish. We 
believe that if we can find a way to restore these sites it would have a tremendous value to the 
community if they could be reintroduced into the economy in a way that would create jobs and 
hopefully attract environmentally friendly partners. 

Along with Jefferson Parish RPC also serves a region wide area that includes Orleans, 
Plaquemines, St. Bernard, St, Charles, St. John, St. Tammy, and Tangipahoa Parishes.A 
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La.ii. Description of the Priority Brownfield Site(s) 

Our history of industrial and chemical manufacturing and the industries that have branched off 
from them in Jefferson Parish are quite the challenge to our Parish as we attempt to revitalize and 
grow our economy. Below please find a table that lists our highest priority sites. Chosen because 
of their size, potential, impact on surrounding populations, and historic uses 

SITE Location Potential Contamination Size 

Former Knight-Celotex Marrerro VOCs, SVOCs, Metals Approx. 70 
Acres 

Industrial Production 
Former Johns Mansville Marrero VOCs, SVOCs, Metals 15 Acres 

Manufactured Asbestos 
shingles and siding 
Former RamRod Trucking Marrero VOCs, SVOCs, Metals, 10 Acres 

Petroleum 
Formerly part of Johns 
Mansville. Manufactured 
transite piping 
Former ChemTrade Site Marrero VOCs, SVOCs, Metals 10 Acres 

Chemical production 
facility 
Former Lowry Brothers Marrero VOCs, SVOCs, Metals, 10 Acres 

Petroleum 
Wire rope 
manufacturer/recycling/auto 
repair 

Additionally all of these sites lie on or very near the Mississippi River and have almost certainly 
been affecting river quality in some way. Being able to mitigate that effect would be a great step 
for our parish as we look for ways to live responsibly with the water and ecosystem that 
surrounds us 

1.b. Revitalization of the Target Area 

1.b.i. Reuse Strategy and Alignment with Revitalization Plans 
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The Jefferson parish Coalition is intent on following the Edge 2020 plan which is a long term 
economic development plan that focuses on Sustainability, Growth, and Investment. Evaluating 
these sites would make it possible to provide opportunities to attract new development in areas 
that have been underutilized and dangerous for far too long. Also we would be following 
recommendations and strategies the come from our regional planning partner such as the 
Comprehensive Operations Analysis from RPC which will provide a in depth look at the public 
transportation network in the greater new Orleans area and how to improve it and better utilize 
current infrastructure, taking advantage of those changes could very well help to spur growth in 
the target area. It is out hope that by taking the first steps of assessment we would eventually be 
able to attract businesses in the Water, Coastal, or Environmental industries. Since these areas all 
fall within current Opportunity Zones we believe these areas are primed for future growth as they 
are located on the river and near rail and interstate transportation hubs. Without a solid 
assessment to start with however we would be unable to pursue these long-term goals. 

1. B.ii. Outcomes and Benefits of Reuse Strategy 

Jefferson Parish believes that the particular benefits of this project are vast and have an outsized 
effect on the community we are targeting. By addressing the environmental issues these potential 
sites pose we feel like we can improve the community in many ways. The revitalization and 
cleanup of the Marrero industrial district will reduce resident's exposure to toxic pollutants and 
will have a positive health benefit for anyone in the area. Reducing asbestos exposure has been 
shown to reduce asthma and cancer rates and reducing lead contamination will hopefully help to 
lower lead levels in blood, especially in children. 

A healthy community will spur investment in the neighborhoods and bring with it job creation. 
More jobs locally will lead to shorter commutes which has a net positive effect on the 
environment. Also new community benefits will arrive following the line of investment. It is out 
hope the in the future a revitalized Marrero industrial district will attract more neighborhood 
services such as grocery stores, schools and other necessities for a happy life as well as a 
restoration of vacant homes and a decrease in blight in the area. 

Additionally we expect that a revitalized community would help to create many new jobs, 
especially for the minority residents and those struggling with low incomes currently in our 
target area who have limited access to quality opportunities. With this we expect to restore 
entities to the tax rolls of Jefferson parish which would help to support more long term planning 
and growth in the neighborhoods thus creating a mechanism to implement more long term 
growth. 

IV.E.1.c.i. Resources Needed for Site Reuse 

LDEQ's Brownfield Team provides project-specific guidance and input into work plans and 
reports early on, saving time and money over the life of the project. LDEQ will also provide 
Targeted Brownfield Assessment to supplement our grant funding if necessary. We will partner 
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with Kansas State University's (KSU's) Technical Assistance to Brownfields Program (TAB) to 
produce quality Brownfield outreach events, especially targeting EJ communities; KSU also 
reviews contractor solicitations, work plans, and reports as needed (total estimated value, 
$12,000). RPC projects have provided over $77 million in leveraged redevelopment funding, 
with a $1 :$91 ratio for Brownfield to redevelopment investment. 

And while we recognize that this project will not be able to get off of the ground without the 
funding provided by the initial startup grant from EPA we know that additional resources will be 
necessary to make sure that our goals are met as successfully as possible. To that end we would 
be making sure to take full advantage of Community Development Block Grant money through 
HUD to support low and moderate income residents and to address community development and 
safety needs. 

Jefferson Parish is also home to several Opportunity Zones and with any future partners or 
developers we would be seeking to take advantage of any and all programs that would provide 
assistance and encouragement to return these properties to full use through the promise of tax 
abatement. We will also be seeking partnerships with State as well as private financial 
institutions to help interested parties located additional sources of low interest financing 

IV.E.1.c.ii. Use of Existing Infrastructure (5 points) 

Our Coalition is committed to being as sustainable as possible. To that end we will focus on 
using smart growth planning and the strategies provided by RPC in their Comprehensive 
Operations Analysis to integrate smart planning and design for any future transportation plans 
that may affect the community after our project has been implemented. 

As well Jefferson parish has invested significant dollars in maintain roads, drainage, and 
sewerage systems throughout the parish. As well as providing for multiple different safety and 
crime prevention forces which will we plan to use to help promote growth as the project 
develops. 

IV.E.2. Community Need and Community Engagement 

IV.E.2.a. Community Need 

IV.E.2.a.i. The Community's Need for Funding 

Jefferson Parish is one of the largest and most diverse communities in the state of Louisiana. As 
such it is a community that is effected in certain communities with a lack of employment and 
economic growth. When jobs leave they tend to stay gone. This leads to a cycle of crime and 
poverty that is hard for some to escape and the community suffers as a result. Average weekly 
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wages in Jefferson Parish were in the bottom half of national rankings according to current data 
and depressed incomes disproportionately affect the community around the potential brownfield 
sites. 

Jefferson Parish would like to work towards alleviating some of these issues but there is no space 
in the latest budget to fund these assessments. 

IV.E.2.a.ii. Threats to Sensitive Populations (15 points) 

We suspect that some of the areas we would like to focus on contain Lead, PCBs, Asbestos, and 
petroleum hydrocarbons. The effects of which can be wide ranging but include cancer, 
headaches, neurobehavioral and development deficits and many more. 

The hazardous materials associated with potential brownfield sites in our area represent sources 
of contamination that adversely affect the health of our parishes' most vulnerable citizens. Our 
low income residents and children are located very near to the potential sites and in some 
instances have even reused dangerous materials from the sites in their own homes. There are 
verifiable connections between heavy metals, asbestos, and other chemical contaminants and 
failing health and these sites almost certainly provide a primary cause for those risks. 

Redevelopment will improve resident's health by removing potentially dangerous contaminants 
as well as providing insight on how to best secure the areas so that no one risks exposing 
themselves inadvertently. Removing and restoring deteriorating buildings will provide a net 
positive to the entire community. 

While the health effects are certainly the most worrisome, the potential brownfield sites also 
contribute to an economically impoverished area that is disproportionately Minority and includes 
a high number of children. As the tax base further decreases it leads to a reduction in services 
Jefferson parish can provide. And as more residents are forced to leave it may affect local 
businesses which will not be able to find regular employees thus forcing them to relocate and 
potential creating even more brownfield sites. Funding will help us provide more opportunities 
for the community to improve their economic circumstances and quality of life. 

IV.E.2.b. Community Engagement (15 points) 

IV.E.2.b.i. Project Partners (5 points) 

Jefferson Parish will work closely with RPC and JEDCO throughout the entire grant process to 
provide input, connect stakeholders, and facilitate assessment of sites. In addition to Coalition 
Partners, Jefferson has identified numerous community partners to help guide grant 
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implementation and bring important stakeholders to the table. A summary of confirmed partners 
are: 

IV.E.2.b.ii. Project Partner Roles (5 points) 

List of Project Partners & Roles 

[Partner Name 
I 

----IP~i;;-t-~f-C-~;t;~t (Name, Em~i---rsp;cific Role i~-th;--·-
land Phone) [Project 

' .. --~,.·------·-· --------·--- ··--~------,-~--- ----·-·-----i-···- ·---·•--· _ _. ________ . --· -·-- -· -·,-·--·-·-----·---·------··--·--·------·-~----····-·------
-----·-··-·-··------- --· --·-· ··- --,.-···-·--·------·----·--·-·---·--- ·-·-·· -------- r·------··-· ---- -r-- --------·· -· -~--·····- - ----~-- r---- ----·-----····-·--·----··-·-·---··-·-- -------------·--·---- ---

I 
!Jefferson Parish 

Regional Planning Commission 

Jefferson Parish Economic 
Development Commission 

IMatt Burnell 
l 
I 

Mburnel l<cvjeffparish.net 

(504)364-1374 

Adam Tatar 

atatar(d(norpc.org 

(504)483-8533 

Annalisa Kelly 

akellv@jedco.on1, 

(504)875-3918 

IV.E.2.b.iii. Incorporating Community Input (5 points) 

I 

Project Lead. Management 
of assessment program, 
coordinating partners, 
contracting 

Project Management, 
reporting, oversight 

Site Identification, 
Community outreach, 
Identification of potential 
partners 

With the help of community partners like JEDCO we will work to identify potential sites with 
input of local businesses, neighborhood groups, and other private individuals. And after selection 
and assessments we will work with local Chambers of commerce as well as real estate groups 
and financial institutions to identify potential partners that may be interested in pursuing future 
business and development in the area 

IV.E.3. Task Descriptions, Cost Estimates, and Measuring Progress 

IV.E.3.a. Description of Tasks/ Activities and Outputs 
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IV.E.3.a.i. Project Implementation 

Task 1: Project Mgmt., Reporting & Other Eligible Expenses: RPC will oversee Consultant 
activities and manage all aspects of the project in accordance with the terms and conditions 
established in the Cooperative Agreement (CA). At RPC's discretion, the Consultant will assist 
with compliance reporting (quarterly and final reports, ACRES updates, annual DBE and 
Financial Reports, etc.) and other eligible project activities identified in the CA work plan. At 
least one staff person from each of the three coalition partners will attend one regional and one 
national brownfields-related conference and/or training workshop. Task Lead: RPC with support 
from Consultant. Timeline: Activities will be ongoing throughout the 3-year grant term. Task 2: 
Community Outreach & Site Prioritization: The successful community outreach program 
developed for RPCs brownfield program over ten years will be expanded to include new 
partners, coalition members, and stakeholders in Jefferson Parish. A PPP will be prepared 
detailing our outreach strategy and schedule of activities such as neighborhood meetings, 
workshops, and lunch and learn events. RPC brownfield webpage and social media accounts will 
be updated regularly to reflect the FY20 CW A grant. Task Lead: JP and JEDCO will lead site 
prioritization efforts with assistance from RPC as needed.RPC will coordinate and facilitate 
outreach events with support from coalition partners. Timeline: PPP and webpage will be 
updated during Q 1. Community outreach events will be held twice per FY. Additional 
stakeholder meetings will be held as necessary. Task 3: Phase 1/11 ESAs & RMB Surveys: At 
least two priority sites identified by JP and JEDCO will be assessed under this project. We 
anticipate a total of 10-15 smaller sites will be assessed within the target areas during the grant 
period (the final total will depend on the number of sites for which more than one assessment 
activity is performed). RPC will prepare Property Eligibility Determinations (PEDs) for sites 
prioritized by JP and JED CO. The Consultant will conduct Phase I ES As for ~ 10 sites in 
accordance with AAI Final Rule and the standards set forth in ASTM E1527-13 Phase I ESA 
Process. The Consultant will complete Phase II ESAs for ~ 10 sites and RBM Surveys for ~4 
sites. Prior to imitating sampling or other field or laboratory investigation activities, the 
Consultant will provide a Quality Assurance Project Plan (QAPP) covering hazardous and 
petroleum substances for EPA approval. The consultant will also prepare Sampling and Analysis 
Plans (SAPs) and Health and Safety Plans (HASPs) for each site selected for a Phase II ESA 
and/or RMB Survey. Task Lead: The Consultant will lead technical activities at the direction of 
RPC. Access agreements will be secured by RPC 

IV.E.3.a.ii. Anticipated Project Schedule 

Time Frame Task Completed 

Months 1-4 Identify Action Sites/Requests for QEP 
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Months 4-6 Select QEP/Kick Off public 
meeting/Brownfield Monthly committee 
meeting/ complete QAP Plan/ Initiate 

Months 6-24 Complete Assessments/Quarterly Brownfield 
committee meetings? Update ACRES and all 
EPA reporting 

Months 25-36 Close Out/Develop plan to advance 
properties to next stage 

IV.E.3.a.iii. Task/Activity Lead (5 Points) 

IV.E.3.a.iv. Outputs (5 points) 

IV.E.3.b. Cost Estimates (20 points) 

!---Budget Categories 
1 I total I I 

1---------- ------------
!Task 1 --TTask 2 fr~~k-3-- JTask 1 !Task 2 [Task 3 I - -!Total I ! _______ _ 

I Hazardous Petroleum 

. [Personnel -------1$2,075 ___ j$27,053 1$10,000 !$2,000 [$15,750 [$6,400 l---f$100,485 I 

Dcirect !Fringe I 1$27,947 1$19,250 1--·--r I 
0~: '---,---' ~'---

jTravel I 10 1$ 150 i$2,500 r-·--------~500 [$2,000 1-·---[$5' 150 1· 

!contractual lo 1$288,000 !o 10 ·1
1
i206:36s--f $o r-------[$494-,-36sT 

I , , I , I 

~

T_o_t-al_B_u_d_g_e_t-(T-ot_a_l _, 

Direct Costs + 
Indirect Costs) 

$2,075 -~::~~~~;~o;;~oo 1$241,86+,400' - .$600,000 

IV.E.3.c. Measuring Environmental Results (5 Points) 

Jefferson Parish will require our projects to meet the high level of oversight required by the 
EPA.Stakeholder meetings and community interest meetings will be able to show attendees as 
well as agendas and documents produced for any such meetings. We will keep logs of the 
number of meetings that are held. All Phase one and Phase two ESA reports will be kept in both 
hard copy and digital format. We plan to be in contact frequently with our EPA project officer to 
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allay any concerns and to make note of any requests they may have. Quarterly reports will also 
describe finished assessments, future cleanup operations that have been or in the process of being 
adopted and development plans and interested partners who might be involved in those plans 

IV.E.4 Programmatic Capability and Past Performance 

IV.E.4.a. Programmatic Capability 

IV.E.4.a.i. Organizational Structure 

As the lead coalition member, JP will be responsible for prioritizing sites and directing use best 
use of brownfield assessment funding with input from JEDCO. RPC will administer the grant 
and be accountable to EPA for management of the CA and compliance with the grant terms and 
conditions. RPC will also oversee the Consultant who will implement technical activities. RPC 
will coordinate public outreach activities in collaboration with JP, JEDCO, and community 
partners. 

IV.E.4.a.ii Description of Key Staff (5 points) 

Walter Brooks, Chief Operating Officer, JP: Mr. Brooks served with the Regional Planning 
Commission from 1976 until 2019. Under his leadership, RPC was credited with many recovery 
and rebuilding efforts in the New Orleans area following Hurricane Katrina in 2005. Mr. Brooks 
is an accomplished, and highly-respected administrator with the vision to launch and support 
major redevelopment projects in Jefferson Parish. Mr. Brooks holds degrees from both Tulane 
University and the University of New Orleans, he has served on the Louisiana Recovery 
Authority's Infrastructure Task Force, and was co-chair of the Land Use Committee of the Bring 
New Orleans Back Commission. Role: Site selection and prioritization. 

Terry Wilkinson, PhD., AICP, JP: Director of Planning, Jefferson Parish. The Planning 
Department is involved in planning and development of regulatory activities in the 
unincorporated areas of Jefferson parish Role: Site selection and prioritization. 

Adam Tatar, AICP, and RPC: Mr. Tatar has seven years of experience in the field of urban 
planning, and serves as RPC's full-time brownfield coordinator. He currently manages a 2017-
2020 Community Wide Assessment Grant and a 2018-2021 Coalition Grant along with the Port 
of New Orleans and the Louisiana Department of Environmental Quality. Mr. Tatar holds an 
M.S. in Urban and Regional Planning from the University of New Orleans. The RPC brownfield 
program which Mr. Tatar currently oversees has been tremendously successful over the last 
decade, ushering numerous brownfield sites from blight to environmental assessment to reuse. 
Role: Grant management, cooperative agreement oversight, consultant oversight. 
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Janet R. Galati, JEDCO: Role: Site selection, prioritization, & public outreach. 

Annalisa Kelly, JEDCO: Role: Site selection, prioritization, & public outreach. 

Matt Burnell, Director Grants and Administration JP Project Management 

IV.E.4.a.iii. Acquiring Additional Resources 

JP employs engineering, legal, financial services, and administrative staff to support project 
implementation as needed. Contractor Procurement: JP routinely contracts consulting services 
and has procedures in place to acquire these services through a competitive qualifications-based 
process. Additionally, the RPC brownfield program will share with JP its vetted list of 
environmental consultants who they have successfully worked with in the past, and who meet or 
exceed MBE/WBE requirements. 

IV.E.4.b. Past Performance and Accomplishments 

IV.E.4.b.i. Currently Has or Previously Received an EPA Brownfields Grant 

Jefferson Parish Has received EPA Brownfield Money in the past (2008) and was quite 
successful in using it to assess contaminated sites. The money was drawn down and the grant has 
been closed out 

IV.E.4.b.ii. Has Not Received an EPA Brownfields Grant but has Received Other Federal 
or Non-Federal Assistance Agreements 

IV.E.4.b.iii. Never Received Any Type of Federal or Non-Federal Assistance Agreements 

Threshold Criteria for Assessment Grants 

Jefferson Parish meets its threshold for eligibility requirement by virtue of being a parish 
government. Jedco is a government entitiy, and RPC is a state enabled government entity by 
Ordinance No 10203 adopted by Jefferson Parish May, 1971 

111.B.2 Community Involvement 



As mentioned above, our coaltion will seek to actively engage the community in stakeholder 
meetings, through community involvement in any plans that may or may not come from the 
grant work, Websites that will inform of any future action as well as regular communication with 
community leaders and business groups involved in the area 

111.B.3 

NIA 
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